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[bookmark: _Toc1767092784][bookmark: _Toc175744940]OBJECTIVE
The purpose of this document is to establish and define guidelines, roles, responsibilities and requirements to be adopted by SELLER in the Planning, Monitoring and Control process of the Scope of Supply under this Agreement in order to ensure its effective implementation, proper execution, and traceability of information.

[bookmark: _Toc29475063][bookmark: _Toc29475482][bookmark: _Toc29475520][bookmark: _Toc29478060][bookmark: _Toc29567030][bookmark: _Toc30153040][bookmark: _Toc30494318][bookmark: _Toc31023918][bookmark: _Toc32310341][bookmark: _Toc32333470][bookmark: _Toc2139331527][bookmark: _Toc175744941]REFERENCE DOCUMENT
a) Exhibit III – Directives for Product Development
b) Exhibit IV – Directives for Product Fabrication
c) Exhibit V – Directives for Acquisitions
d) Exhibit VIII – Directives for Commissioning 
e) Exhibit XI – Lump Sum Price Distribution and Measurement Criteria
f) Exhibit XVI – Computational Tools and Integrated Management System.

[bookmark: _Toc322541034][bookmark: _Toc175744942]DEFINITIONS
For the purposes of this document, the definitions contained in the Agreement shall apply, as well as its Exhibits and the following definitions:
PBS: Project Breakdown Structure
Physical PBS Dictionary: Document that provide detailed information about deliverables, activity and physical progress criteria of each component in the Project Breakdown Structure 
Contractual Milestones: milestones described in the Article 11 of the Agreement
Detailed Project Schedule: Agreement Schedule detailed by SELLER and approved by BUYER
Rolling Planning Wave: Process of project planning in waves as the project proceeds
Critical Path: Sequence of activities with total float less than or equal to 0 days.
Subcritical Path: Sequence of activities with total float less than fifteen (15) days.
EDM (Electronic Document Management): Management technical and administrative documents tool between the SELLER and BUYER.
Local Content: described on Exhibit XVIII item 3
WBS: Project Work Breakdown Structure
KPI: Key Performance indicator
HSE: Health, Safety and Environment
SOP: Operational System, as described on Exhibit VIII
SSOP: Operational Subsystem, as described on Exhibit VIII

[bookmark: _Toc29475485][bookmark: _Toc29475523][bookmark: _Toc29478063][bookmark: _Toc29567033][bookmark: _Toc30153043][bookmark: _Toc30494321][bookmark: _Toc31023921][bookmark: _Toc32310344][bookmark: _Toc32333473][bookmark: _Toc29475486][bookmark: _Toc29475524][bookmark: _Toc29478064][bookmark: _Toc29567034][bookmark: _Toc30153044][bookmark: _Toc30494322][bookmark: _Toc31023922][bookmark: _Toc32310345][bookmark: _Toc32333474][bookmark: _Toc29475487][bookmark: _Toc29475525][bookmark: _Toc29478065][bookmark: _Toc29567035][bookmark: _Toc30153045][bookmark: _Toc30494323][bookmark: _Toc31023923][bookmark: _Toc32310346][bookmark: _Toc32333475][bookmark: _Toc29475488][bookmark: _Toc29475526][bookmark: _Toc29478066][bookmark: _Toc29567036][bookmark: _Toc30153046][bookmark: _Toc30494324][bookmark: _Toc31023924][bookmark: _Toc32310347][bookmark: _Toc32333476][bookmark: _Toc29475489][bookmark: _Toc29475527][bookmark: _Toc29478067][bookmark: _Toc29567037][bookmark: _Toc30153047][bookmark: _Toc30494325][bookmark: _Toc31023925][bookmark: _Toc32310348][bookmark: _Toc32333477][bookmark: _Toc1889981981][bookmark: _Toc175744943]GENERAL PROVISIONS
SELLER shall prepare and submit Planning, Scheduling, Monitoring and Control documents required in Table 1. SELLER shall comply with deadlines, updating periodicity, formats and software defined for documents execution.
The deadlines established for the first issuance of the document to be submitted by the SELLER to the BUYER shall be calculated from the Agreement Effective Date, unless indicated by BUYER otherwise. Deadline for correction by SELLER of non-compliances shall be calculated from the receipt by SELLER of BUYER’s comments.
 Table 1: Planning, Scheduling, Monitoring and Agreement Control Documents
	Document
	Deadlines (calendar days or as indicated)
	Updating periodicity
	Electronic format
	Item
Exhibit VI

	
	1st Issuance
	Non-compliance correction 
	
	
	

	Contract Management Plan
	2 business days before the Contract Kick off Meeting
	5 days
	At each issued wave planning, strategy changes, Baseline revision, or other Plan Change.
	Adobe (.pdf) and MS Word (.doc)
	5.5

	Physical PBS 
	45 days
	5 days
	At each event: wave planning issuance, strategy changes, Baseline revision, Physical PBS Dictionary or other Plan Change.
	MS Excel (.xls)
	6

	Detailed Project Schedule
	60 days
	5 days
	Fortnightly (1st business day of the week)
	Primavera P6 16.2 or higher version (.xer), adobe (.pdf) and MS Excel (.xls) 
	8

	Resource Histograms (including calculation report)
	1st wave planning
	2 days
	Monthly (up to the 5th business day)
	MS Excel (.xls)
	9

	Table of KPIs
	2nd wave planning
	5 days
	Monthly (up to the 5th business day)
	MS Excel (.xls)
	9.4

	Activities Scheduling
	A week before the start of Construction and Assembly activities
	2 days
	Weekly (1st business day of the week)
	MS Excel (.xls)
	10

	Financial S-Curve
	1st wave planning
	5 days
	Monthly (up to the 5th business day)
	MS Excel (.xls)
	11

	Follow-up Report
	1st wave planning
	3 days
	Monthly (up to the 5th business day)
	 MS Excel (.xls) and Adobe (.pdf)
	13.1

	Physical S-Curve
	1st wave planning
	2 days
	 Weekly (1st business day of the week)
	MS Excel (.xls)
	8.9

	Physical S-Curve Action Plan
	Beginning with 1st wave planning
	2 days
	According to deviation (8.8.1.1) or Buyer’s request (8.8.1.2)
	MS Excel (.xls)
	8.8.1 and 8.11

	Rundown Curves
	1st wave planning
	2 days
	 Weekly (1st working day of the week)
	MS Excel (.xls)
	8.10



SELLER shall submit the documents through BUYER’s EDM system (Electronic Document Management).
Changes, in format and/or content of any document issued by SELLER shall be approved by BUYER.
BUYER may reject the content, form and deadlines of the documents in the event that the document is non-compliant with contractual requirements, have inconsistency or divergence with other documents established in Table 1 or between these and other documents produced under the Agreement, the absence of documents that enable consistency analysis of the declared data (such as calculation report/log or schedules, for example) or the absence of the editable version of the document.
In the event that any documents issued by the SELLER present non-compliances, SELLER shall make the necessary corrections within the deadlines established in Table 1.
SELLER shall update the documents in accordance with the periodicity established in Table 1, and also in case of changes in the execution strategy, review of the baseline or changes in the Agreement, formalized by Change Orders.
[bookmark: _Hlk30162312]SELLER shall detail the changes made in documents issued through specific revision control per document and file all documents in compliance with the Agreement requirements, so as to provide easy consult. For changes that may impact the Baseline, such adjustments shall be approved by BUYER. Such approval shall not be unreasonably withheld.
[bookmark: _Hlk111818506]SELLER shall submit Physical S-curves, as indicated in table 1, containing the scope of supply until the Handover Milestone and also Physical S-curves containing the whole scope of supply until the end of the Agreement. Each of those S-Curves shall contain a Baseline, Actual/Foreseen and projections of realization for the whole scope of supply presented on them.
[bookmark: _Hlk111818630]The Projected date shall be presented at each document review and shall be based on historical performance results, actual KPIs, likely scenarios, goals to be achieved and existing action plans.
[bookmark: _Hlk111642462]SELLER shall implement, manage and operate all the hardware, software and any other tools necessary to meet the Agreement requirements, as described in Exhibit XVI – Computational Tools and Integrated Management System.
[bookmark: _Hlk111644440]BUYER will perform periodic checks on Planning, Activities Scheduling and Control through the application of checklists, in order to ensure consistency among the documents issued by SELLER, compliance with Contractual requirements and consistency with the status of activities in their respective places of execution.  

[bookmark: _Toc2006615934][bookmark: _Toc175744944]IMPLEMENTATION OF CONTRACT PLANNING, SCHEDULING, MONITORING AND CONTROL
An Agreement Kick-off Meeting shall be held within 30 days from the Agreement signature, including all the SELLER’s managers and the BUYER’s team.
SELLER shall address in the Agreement Kick off Meeting, at least, the content of the Contract Management Plan, in accordance with item 5.5.
SELLER shall also plan and hold specific Kick-off Meeting for Planning and Control within 60 days from the Agreement Effective Date. This meeting shall not occur simultaneously with other Kick-off Meeting, in order to maximize the attendance by BUYER’s and SELLER’S main parties involved.
SELLER shall indicate the team involved in the planning, scheduling, monitoring and control activities, as well as the respective assignment matrix at the specific Kick-off Meeting for Planning and Control.
SELLER shall prepare and implement the Contract Management Plan. This document shall be submitted to BUYER in accordance with the deadlines and periodicity defined in Table 1 and contain at least the following information:
a) SELLER’s team organization chart and the Attributions and Responsibilities Matrix for all disciplines (detailed engineering design, procurement, construction and assembly; planning, etc.).
b) Estimated deadlines for the Payment Milestones, in accordance with Exhibit XI, and for the Control Milestones, in accordance with this exhibit Appendix 2 – List of Control Milestones, respecting the contractual deadlines when applicable;
c) Strategies for the execution of the detailed engineering design;
d) Strategies for the main acquisitions of equipment and materials;
e) Strategies for Construction and Assembly phase;
f) Strategies for Commissioning (onshore and offshore);
g) Strategies for compliance with the Brazilian local content requirement;
h) Subcontracting Plan, listing at least the activities to be subcontracted during the contractual execution, their scopes and deadlines;
i) Communication Management, containing at least:
(i) Communication Matrix (including periodicities);
(ii) Forms and control of communication;
(iii) Document submittal and approval procedures;
(iv) Regular meetings (attending at least the meetings listed in item 12);
(v) Risk management;
(vi) Interface Management (internal);
(vii) [bookmark: _Hlk111645048]Planning team.

[bookmark: _Toc29475068][bookmark: _Toc29475493][bookmark: _Toc29475530][bookmark: _Toc29478070][bookmark: _Toc29567040][bookmark: _Toc30153050][bookmark: _Toc30494328][bookmark: _Toc31023928][bookmark: _Toc32310351][bookmark: _Toc32333480][bookmark: _Toc1465644642][bookmark: _Toc175744945]PROJECT BREAKDOWN STRUCTURE (PBS)
SELLER shall prepare, update, and control the Project Breakdown Structure (PBS), which shall:
a) Break down and detail the entirety of the contractual scope, in accordance with Appendix 1 - Project Breakdown Structure, and with the specific instructions issued by BUYER.
b) [bookmark: _Hlk111645341]Define weights, to each PBS level, as well as reflect the physical measurement criteria for the detailed work packages broken down by mutual agreement with BUYER. The weights of the Detailed PBS shall be elaborated based on quantities, performance indexes or manpower allocated, or other criteria to be proposed by SELLER and approved by BUYER.
c) Assign to each work package, at the last PBS level, an exclusive identifier equivalent to the codes of the Physical Execution Schedules, absolute and relative weights and percentages regarding contribution for the physical progress of the Agreement.
SELLER shall submit Physical PBS Dictionary for BUYER evaluation and approval on the periodicity according to table 1.

[bookmark: _Toc32310353][bookmark: _Toc32333482][bookmark: _Toc2076850629][bookmark: _Toc175744946]ROLLING WAVE PLANNING
SELLER shall implement a Rolling Wave Planning process, in order to progressively detail, with greater density detail, the scope necessary for the complete execution of the Agreement, in accordance with PBS, as shown in Figure 1.
All Construction, Assembly and Commissioning activities included in Detailed Project Schedule in the current wave shall have a maximum duration of 30 days. Exceptional cases shall be justified by the SELLER and approved by BUYER.
Changes in the size of the planning horizon of any specific wave shall be requested by the SELLER and validated by BUYER.

Figure 1: Rolling Wave Planning ProcessSail away from integration site
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SELLER shall issue the First Planning Wave within 60 days from Agreement Effective Date, for comments and validation by BUYER. The Detailed Project Schedule presented shall contain a high density of detailing of the first 180 days of the Agreement, i.e. the 60 days passed until the delivery of the schedule and following 120 days, and the execution of the entire detailed engineering design and procurement activities for all the critical supply items.
For the planning of Detailed Design, in addition to Exhibit III – Directives for Product Development, the SELLER shall follow:
1. Precedence diagram between the main deliveries of Detailed Design;
1. Document List;

[bookmark: _Hlk111646888][bookmark: _Hlk111819861]In the first planning wave, the remaining scope (after the first 180 days) of the Agreement shall have the minimum detailing as defined below, in accordance with Appendix 1 – Project Breakdown Structure Appendix of Exhibit VI:
· Engineering activities other than detailed engineering design – Level 3 of the PBS;
· Hull non-critical procurement items –level 4 of the PBS;
· Hull Construction and Assembly –level 4 of the PBS;
· Topsides non-critical procurement items –level 5 of the PBS;
· Topsides Construction and Assembly –level 5 of the PBS;
· Commissioning – Level 3 of the PBS.

Planning Waves shall be prepared in compliance with the Contractual Milestones planned dates in agreement between SELLER and BUYER. In the event that Contractual milestones are not feasible on the planned dates, the proposal for new dates shall be formally requested by SELLER for BUYER evaluation.
SELLER shall issue Planning Waves Detailed Project Schedule subsequent to the first Wave. The documents referring to the Planning Waves shall be submitted to BUYER at least 60 days before planned date for the commencement of the activities detailed by the respective wave and shall contain the detailing of activities of each horizon of 240 days of the time period of the Agreement, taking into account the current schedule logic.
Between Planning Wave submittal and its effective start; as schedule is updated, the activities planned dates of the Wave shall be updated even if they exceed the Wave detailed planning horizon, under BUYER evaluation.
Activities that enter the 240-day wave planning horizon due to schedule updates shall be included in the schedule even after the wave planning is submitted for approval.
[bookmark: _Hlk111648471][bookmark: _Hlk111822138]The Agreement remaining scope of every Planning Wave, other than the first one, shall have the minimum detailing as defined below: 
· Hull non-critical procurement items – level 5 of the PBS;
· Topsides non-critical procurement items – level 5 of the PBS;
· Engineering activities other than detailed engineering design – level 2 of the PBS;
· Hull construction and assembly activities – level of the PBS that represents the construction disciplines (piping, structure, electrical, etc.);
· Topsides construction and assembly activities - level of the PBS that represents the construction disciplines (piping, structure, electrical, etc.);
· Commissioning – Level 3 of the PBS.
[bookmark: _Hlk111648767]SELLER shall, for each Planning Wave, ensure the detailing level of the entire activity that is included in the wave horizon, be the same of the current wave planning, even if the activity end date exceeds the period of the current Wave.
The detailed schedules in their respective planning wave shall include the planned and executed dates of the previous planning wave activities. 
During the planning of a wave, the planned activities data in the baseline of the previous planning wave shall not be changed unless the changes are properly justified by SELLER and approved by BUYER.
Each Planning Wave will generate a complementary and wave specific baseline and shall be the input to evaluate the wave performance, not replacing the Agreement Baseline defined in the second Planning Wave.
Specific groups of Planning Waves (Onshore and Offshore Commissioning)
[bookmark: _Hlk111648964]Three (3) specific planning waves shall be issued no later than 45 days before the planned start of the onshore commissioning for each of this activities/phase: Hull Commissioning, Modules Commissioning and Integration Commissioning phase, and shall contain high detailing density (at least but not limited to: loop tests, leak tests, blank tests, performance test, system acceptance, system transfer certificate, etc.) of all onshore commissioning execution. 
A specific planning wave shall be issued no later than 30 days before the planned start of the offshore commissioning considering these activities/phase: FPSO customs clearance and Legal Compliance in Brazil, 1st Oil activities, 1st Injection Gas Activities, 1st Water activities, 1st Gas Exportation (including Gas Treatment and Gas Lift Activities) and Final Completion. It shall contain high detailing density of all offshore commissioning execution.
[bookmark: _Hlk111649251]The detailed activities of these two groups of Planning Waves shall be associated with the related operating system and subsystem (SOPs and SSOPs) through the Activity Code of the Primavera Software, in accordance with Appendix 4 – Primavera P6 Settings. The logical relationship of the activities shall be in accordance with detailed precedence networks approved at the level of Operating Systems and Subsystems.
SELLER shall ensure the logical relationship between construction and assembly activities and commissioning activities detailing in the schedule the predecessor activities that might impact the beginning or the ending dates of commissioning activities.
Construction and Assembly activities to be executed during the offshore phase shall be detailed in the specific offshore Planning Wave schedule and shall be associated with the Operating System and Subsystem through the Activity Code of the Primavera software in accordance with the Appendix 4 – Primavera P6 Settings.
SELLER shall present, for the offshore Planning Wave, the calculation report/log considered for the planning of the respective wave. The calculation report/log shall contain at least:
1. Productivity considered for offshore activities;
1. Work shifts considered;
1. Direct manpower calculated.

[bookmark: _Toc29567043][bookmark: _Toc30153053][bookmark: _Toc30494331][bookmark: _Toc31023931][bookmark: _Toc32310355][bookmark: _Toc32333484][bookmark: _Toc29567044][bookmark: _Toc30153054][bookmark: _Toc30494332][bookmark: _Toc31023932][bookmark: _Toc32310356][bookmark: _Toc32333485][bookmark: _Toc1730483873][bookmark: _Toc175744947]SCHEDULE PLANNING AND CONTROL
SELLER shall prepare, control and update the Detailed Project Schedule based on the PBS and in compliance with the deadlines established in the Agreement.
SELLER shall increase detailing level of the activities in the Detailed Project Schedule, regardless if the activity is within or outside the current planning wave horizon, whenever requested by BUYER.
SELLER shall use the Primavera P6 software for the Planning and Control of all activities related to the scope of the Agreement, in accordance with Appendix 4 – Primavera P6 Settings.
SELLER shall plan, control and include the Milestones on the Detailed Project Schedule, considering their description, planned, actual and estimated dates, and their status, with the Milestones classified as:
a) Contractual Milestones, defined in the Article 11 of the Agreement
b) Payment Milestones, in accordance with Exhibit XI – Lump Sum Price Distribution and Measurement Criteria
c) Control Milestones, in accordance with Appendix 2 – List of Control Milestones
d) [bookmark: _Hlk111733990]Interface Milestones, which define BUYER commitments to SELLER (e.g., anchoring and pull-in activities by BUYER) within the agreed deadlines between the parties.

SELLER shall record the Baseline of the Detailed Project Schedule in Primavera P6.
[bookmark: _Hlk111734358]First baseline of the contract will be the detailed schedule delivered in the first Planning Wave (no later than 60 days after Agreement Effective Date). Until this moment, the schedule submitted with the Technical Proposal will be considered as preliminary Baseline.
Any deviations from the current baseline can only be reviewed at the baseline of the next wave after BUYER’ evaluation and agreement.
[bookmark: _Hlk111736771]The planning Wave III conclusion shall define the definitive Baseline for control and evaluation of the Agreement performance, thus updating the baselines of the planning Wave I and II. The definitive baseline of the Agreement shall be defined upon the approval of the second planning wave schedule.
Baseline of the Detailed Project Schedule shall include the Contractual Milestones, Payment Milestones, Control Milestones and Interface Milestones.
Baseline of the Detailed Project Schedule shall contain all durations of the activities of the entire contractual execution. Those activities shall be planned in accordance with the quantities estimated in the detailed engineering design and the Productivity KPIs declared by the SELLER as baseline, where applicable.
[bookmark: _Hlk111737243]A baseline can be revised only with the approval of BUYER, except for the provisions in the Agreement and its Exhibits, with emphasis on the Exhibit XIV - Change Orders.
[bookmark: _Hlk111737369]BUYER’s approval of a baseline revision does not imply the waiver of BUYER’s right to apply the applicable penalties, if such a revision is considered as contractual non-compliance and occurs due to SELLER’s fault.
Baseline updates of each Planning Wave does not allow the change of actual values (dates and activities weightings) until the date of the revision issuance. 
Detailed Project Schedule in Primavera Software shall follow the configuration, coding and structure requirements contained in Appendix 4 – Primavera P6 Settings.
For Major Subcontracts, the Seller may propose the delivery of separate project schedules; however, it is essential to integrate the planning and control information into the Detailed Project Schedule and other controls. Petrobras will need to evaluate and approve such proposal. The project schedules and controls of the Major Contracts that will comprise the integrated project planning must meet the requirements of Exhibit VI and its appendices. Specific exceptions may be requested from Petrobras.
[bookmark: _Hlk32565573][bookmark: _Hlk32565635]SELLER shall prepare and control the Detailed Project Schedule of each Planning Wave, respecting the following guidelines:
a) All activities shall have the respective planned, actual and projected start and finish dates, the criteria for physical progress appropriation and, if applicable, weighting.
b) All activities shall contain the respective direct resources (direct manpower) planned, actual and projected. 
c) All activities shall have at least one predecessor, except for the first, keeping in mind that the activities having only predecessors with a finish-finish (FF) type connection are considered as activities without predecessor;
d) All activities shall have at least one successor, except for the last, keep in mind that activities having only successors with a start-start (SS) type connection  are considered as activities without successor;
e)  The relationship between start-finish (SF) type activities shall not be used;
f) In the case that is necessary to use lags in the schedule, it shall have its premises documented in the Primavera P6, identifying the reasons for its use. If it is possible to represent the lag as an activity, SELLER shall do so;
g) Leads (negative lags) shall not be used;
h) Date restrictions, including Milestones, shall not be used, except when approved by BUYER;
i) Sequencing of activities using start-start (SS) or finish-finish (FF) type connections shall have its premises documented in Primavera P6;
j) No activities out of sequence of actual physical progress shall exist (logic brake);
k) No activities with actual date later than the current date of the schedule shall exist;
l) No activities with negative total float shall exist; 
m) Routine activities (management, approval of plans, issuance of reports, etc.) shall not be included in the schedule;
n) Activities that do not add value to the scope execution and support activities (preservation, mobilization, demobilization, scaffolding assembly) shall not be included in the schedule, except when approved by BUYER;
o) No milestones with weighting shall exist;
p) Critical and subcritical path(s) shall be emphasized (Item 3.3 - Appendix 5 – Follow-up Report Model).

SELLER shall prepare the Detailed Project Schedule in accordance with the information of the detailed engineering design, procurement, construction and assembly and commissioning documents.
SELLER shall perform simulations of the Detailed Project Schedule in accordance with the criteria, assumptions and restrictions defined by BUYER. Such simulations shall be executed in accordance with BUYER demand.
[bookmark: _Hlk111647764]SELLER shall prepare Physical S-Curves (Baseline, Actual and Foreseen), in accordance with periodicity defined in Table 1. SELLER shall submit physical S-Curves, containing the scope of supply until the Handover Milestone, one curve for each level, from the first to the fourth level of the PBS (Appendix 1 of Exhibit VI). SELLER shall submit physical S-Curves, containing the scope of supply until the end of the Agreement, one curve for each level, of the first and second levels of the PBS (Appendix 1 of Exhibit VI).
SELLER shall analyze monthly the results of physical progress achieved, comparing with the planning data and, in case of physical progress deviation, breaking down the evaluation to lower levels of the PBS/schedule until identify the root causes of the deviations.
[bookmark: _Hlk111824831]In the event that the physical progress deviation impacts in the critical or subcritical paths of the schedule, SELLER shall prepare and submit to BUYER an action plan, based upon the deviation root causes, in order to recover any delay. SELLER shall calculate specific critical paths for the Contractual milestones foreseen in article 11 of the Agreement upon request by BUYER and any deviation on those critical and subcritical paths shall also result in an action plan to recover any delay.
In the event of a physical progress deviation, the BUYER may request an action plan. The SELLER shall prepare and submit to the BUYER an action plan based on the root causes, in order to recover the deviation.
[bookmark: _Hlk111825074]SELLER shall prepare Rundown Curves (Baseline, Actual and Foreseen) by disciplines and activities, by Hull and Topside, by Modules and by Onshore and Offshore phase, based on production and resources, SELLER shall issue Curves for, at least but not limited to, the activities listed below: 
a) [bookmark: _Toc26542650][bookmark: _Toc26542698][bookmark: _Toc26542699]Piping fabrication;
b) [bookmark: _Toc26542700]Piping assembly;
c) [bookmark: _Toc26542701]Cargo tank painting;
d) [bookmark: _Toc26542702]Structures fabrication;
e) [bookmark: _Toc26542703]Structures assembly;
f) [bookmark: _Toc26542656][bookmark: _Toc26542704][bookmark: _Toc26542657][bookmark: _Toc26542705][bookmark: _Toc26542658][bookmark: _Toc26542706][bookmark: _Toc26542707]Cable trays assembly;
g) [bookmark: _Toc26542708]Cables pulling;
h) [bookmark: _Toc26542709]Connections (Electrical, Instrumentation and Telecom)
i) [bookmark: _Toc26542662][bookmark: _Toc26542710][bookmark: _Toc26542711]Instruments assembly;
j) [bookmark: _Toc26542712]Hydrotests execution;
k) [bookmark: _Toc26542713]Piping cleaning/ reinstatement;
l) Leakage tests execution;
m) Blank/Loop tests execution;
n) Equipment Assembly;
o) Painting;
p) Cause and effect matrix;
q) HVAC - Duct Fabrication;
r) HVAC - Duct Assembly;
s) MCC - Mechanical Completion Certificate;
t) Performance Test;
u) System Transfer Certificate.
[bookmark: _Toc527961968]SELLER shall analyze the results of the rundown performance achieved comparing with the Detailed Project Schedule in order to justify deviations and clearly identify when an action plan is needed as per 8.9.1.
The first issuance date of the Rundown Curves of each item described on item 8.10 can be changed by SELLER´s request, considering the construction phase of the Unit. This change must be approved by the BUYER. 
SELLER shall prepare and implement actions plans whenever required by BUYER, without any additional cost to BUYER. The requested action plans may be, due to identified risks or deviations, in the S-Curves, as per item 8.9.1, in productivity measurement during the offshore phase, project and material pending items, schedule activities, performance indicators, non-conformities, incidents etc.
In the event that an action plan is required, in accordance with this Exhibit, SELLER shall submit it to BUYER within 15 days after the issuance of the schedule update (as provided in Table 1).
[bookmark: _Hlk38455243]
[bookmark: _Toc1643549579][bookmark: _Toc175744948]RESOURCES AND PRODUCTIVITY

SELLER shall plan and control histograms of Labor resources (direct and indirect labor work force), by differentiating subcontractors and activities execution locations, in accordance with the Detailed Project Schedule.
Labor Resources Histograms shall consider the number of professionals and quantitative of total man hour, divided into direct and indirect labor. SELLER shall provide the following information in the histogram: role, activity category, discipline, typical teams or availability (mobilized, being mobilized, demobilized), whenever necessary.
[bookmark: _Hlk32565766]SELLER shall evidence the correlation between resources allocated in hours in the Detailed Project Schedule and the amount of resources declared in the Histograms through calculation reports/logs, considering the adopted calendars.
SELLER shall submit to BUYER a KPI (Key Performance Indicator) containing the executed indexes in accordance with the deadlines and periodicity specified in Table 1. The KPIs shall be presented with their assumptions, including unproductivity. SELLER shall issue the KPI table in the second planning wave and it shall be considered as the KPI Baseline. 
Table of KPIs shall consist of at least the following items:
· Steel Structure: man-hour per ton of manufactured steel structure;
· Steel Structure: man-hour per ton of assembled steel structure;
· Steel Structure: man-hour per ton of erected steel structure;
· Outfitting: man-hour per ton of manufactured outfitting;
· Outfitting: man-hour per ton of assembled outfitting;
· Piping: man-hour per ton of manufactured piping;
· Piping: man-hour per ton of assembled piping;
· Structure Painting: man-hour per square meter of painted steel structure;
· Pipe Painting: man-hour per square meter of painted pipe;
· Electrical Cables: man-hour per meter of laid cable;
· Instrumentation and Automation Cables: man-hour per meter of laid cable;
· Telecommunications cables: man-hour per meter of installed cable;
· Cable tray: man-hour per meter of assembled cable tray;
· Instrumentation and Automation Cables tray: man-hour per meter of assembled cable tray;
· Telecom Cables Tray: man-hour per meter of assembled cable tray;
· Electrical Connection: man-hour per connection point;
· Instrumentation and Automation Connection: man-hour per connection point;
· Telecom Connection: man-hour per connection point;
· Loop Test: man-hour per loop;
· Blank Test: man-hour per loop;
· Hydrostatic Test: man-hour per ton of tested pipe;
· Equipment installation: man-hour per equipment installation;
· Piping cleaning: man-hour per pipe cleaning;
· Piping videoscope: man-hour per inspection;
· Tubing assembly: man-hour per meter of assembled tubing.

Note: The KPIs shall be detailed in accordance with the characteristics of the scope of work and work sites. For instance: material and diameter range for piping, light and heavy structures, etc.

BUYER may request additional KPIs from SELLER
The SELLER shall inform BUYER the basis and calculation methodology for the KPIs outlined in item 9.4.
Actual KPIs shall be directly related to the resources dimensioning (direct manpower) and shall represent the productivity considered for resources planning.
SELLER shall compare performed and baseline KPI and perform analysis in order to identify actions of improvement or mitigation necessary to ensure compliance with the contractual deadlines.
BUYER may, at its sole discretion, carry out independent productivity analysis.

[bookmark: _Toc746203341][bookmark: _Toc175744949]ACTIVITIES SCHEDULING
SELLER shall prepare and submit to BUYER the activities scheduling, in an editable file, with the daily activities/tasks to be executed in the current and following week, specifying for each task:
a) Related activity of the Detailed Project Schedule;
b) Area where the activity will be executed (e.g.: pipe-shop, module/elevation);
c) Scheduled start and finish dates for each activity/task;
d) Scheduled production volumes to executed in the week;
e) Team (Man hour) involved in each activity/task;
f) SSOP which the activity is related to, for scheduling issued during the commissioning phase.
During the offshore commissioning phase, BUYER may, at its sole discretion, request the reduction of the issuance periodicity and the planning period in the activities scheduling.
The activities scheduling shall have the daily detailing of tasks to be made in the period of 14 subsequent days, so as to meet the physical schedule.
The activities scheduling shall be submitted to BUYER, until the morning of the working day before the period scheduled, in accordance with the deadline and periodicity provided in Table 1.
SELLER shall separate the tasks scheduled per area and direct supervision (supervisors and foremen) and make copies available for reference by their direct performers at the location of execution.
The activities scheduling shall contain, in addition to the current week and the following week, the performance of previous week for BUYER evaluation.

[bookmark: _Toc1603755623][bookmark: _Toc175744950]FINANCIAL PLANNING AND CONTROL
Payment Milestones defined in Exhibit XI – Lump Sum Price Distribution and Measurement Criteria shall be identified in the Detailed Project Schedule.
[bookmark: _Hlk112075110]SELLER shall prepare and control a Financial Schedule with the Payment Milestone completion forecast that are part of the Agreement measurement criteria (Exhibit XI – Lump Sum Price Distribution and Measurement Criteria). The planned Milestones completion dates in the financial schedule shall be the same as in the Detailed Project Schedule. This document shall be delivered in accordance with the deadlines and periodicity defined in Table 1.
The financial baseline shall be approved by BUYER together with the detailed Schedule baseline approval. 
SELLER shall update the financial schedule in accordance with the results obtained from Detailed Project Schedule updates.
SELLER shall prepare the Financial S-Curves, (Baseline, Actual and Foreseen), in accordance with the Payment Milestones.
All the information necessary for the approval of the Payment Milestones shall be planned, monitored and controlled in the measurement management software. 

[bookmark: _Ref27065006][bookmark: _Toc778946454][bookmark: _Toc175744951]MEETINGS
Coordination meetings shall be held, monthly, or whenever requested by the parties, in order to analyze the scope execution progress. SELLER’s Project Manager and BUYER’s representatives shall attend such meetings, besides other professionals involved with the issues to be discussed in such meetings. The meeting will address, at least, the following agenda:
a) scope execution performance, estimates and trends regarding physical and financial planning;
b) Estimate to achieve control and contractual Milestones;
c) Analysis of the causes and impacts of deviations in requirements of scope, deadlines and cost;
d) Pending issues, of previous meetings, of detailed engineering design, procurement, construction and assembly, commissioning, etc.;
e) Performance analysis of the last period activities scheduling, evaluating last period and accumulated planned and executed quantities (piping, structure, electrical, etc.), identifying and stratifying the deviation causes.
f) Action plans when applicable;
g) Changes in SELLER’s Staff;
h) Requests for scope changes;
i) HSE Results.

SELLER shall resolve any pending issues raised in meetings with BUYER, in accordance with the established deadlines.
Documents listed in Table 1 shall be the input for the meeting and shall always be updated in accordance with the defined frequency.
[bookmark: _Ref522274367]SELLER shall attend specific meetings throughout the Agreement execution, in accordance with the periodicity, minimum agenda and representatives defined by the BUYER. The Specific meetings shall be held in the sites where the scope of supply is being executed in order to analyze the performance, of the detailed engineering design, procurement, construction and assembly, commissioning activities etc. The meetings shall address, at least, the following subjects:
a) Analysis of achievements through S curves and Rundowns Curves; 
b) Analysis of the activities scheduling of the last period and of the next activities;
c) Analysis of non-compliance incidents;
d) Verification of pending items of detailed engineering design, procurement, construction and assembly, commissioning, etc.

BUYER may request, and SELLER shall attend, daily meetings to be held in the sites where the scope of supply is being executed in order to analyze the activities performance.

[bookmark: _Toc2074500890][bookmark: _Toc175744952]REPORTS
SELLER shall prepare and submit to BUYER the Follow-up Report, in accordance with deadlines and periodicity defined in Table 1, in accordance with the report model in Appendix 5 – Follow-up Report Model.
SELLER shall issue a Final Report no later than 60 days before the end of the Agreement. This report shall contain the historical record of the activities performed, including the consolidated information provided in the monthly reports and the following information:
a) Record of critical points that impacted the progress of activities, such as productivity, equipment and material supply difficulties, scope changes, difficulty in labor recruitment, strikes, adverse weather conditions, interference with third parties, etc.;
b) Record of the most important changes in the critical and subcritical path of the detailed schedule;
c) Suggestions, points of attention, good practices and lessons learned;
d) Registration of the main parameters of scope, term and cost of each delivery (general characteristics of the deliveries, dates made, quantitative, etc.).

[bookmark: _Toc32333492][bookmark: _Toc726531129][bookmark: _Toc175744953]PHOTOGRAPHY RECORD
[bookmark: _Hlk112081190]Since the start of Hull. Modules and Topsides construction and assembly activities, SELLER shall prepare a weekly high-resolution photographic record of the construction main events.
SELLER shall prepare a high-resolution time-lapse video related to hull construction, topside and integration construction and assembly and submit to BUYER every 3 months.
Since the start of hull and Topsides construction and assembly activities, SELLER shall prepare monthly high-resolution photographic records from the top view of the constructions, using drone.
Photographic and video records shall be made available by the SELLER in BUYER’ document management system in accordance with the periodicity defined in items 14.1 to 14.3.
SELLER shall allow BUYER representatives to take pictures of the construction/integration yard areas where the construction/integration of the module/hull/integration are being executed and inside and outside the module/hull/FPSO at any time. 
The Buyer will define in common agreement with the Seller the method of sending the files and the standardization of file naming.


[bookmark: _Toc1071807096][bookmark: _Toc175744954]PERFORMANCE DASHBOARD
[bookmark: _Hlk112081334]In the case of a portion of the scope is critical for achieving the schedule deadlines, BUYER may request the implantation of a Performance Board for closer monitoring.
[bookmark: _Hlk112081390]BUYER may request SELLER to install performance dashboards during construction and integration phase next to the location where the scope is being executed. 
In the case that an action plan is needed to recover the deadlines, as defined in item 8.9.1, BUYER may adopt the Performance Dashboards for greater control of the action plan critical scope.
The performance Dashboard shall contain the goals, performance monitoring, work safety index and identify SELLER and BUYER’s responsible of the direct supervision of the activities being executed, in accordance with the model referenced in Appendix 3 – Performance Dashboards or other model suggested by BUYER.
Some examples of locations to install the performance boards:
Topsides: one per module;
Hull: Building on dry dock; engine room; accommodation; tank release;
Integration: cable pulling and connection cable;
Tie-ins Connection;
Full Load Test;
Air Running;
Plant Simulation.

[bookmark: _Toc255514947][bookmark: _Toc175744955]APPENDICES
APPENDIX 1 – Project Breakdown Structure
APPENDIX 2 – List of Control Milestones
APPENDIX 3 – Performance Boards
APPENDIX 4 – Primavera P6 Settings
APPENDIX 5 – Follow-up Report Model
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